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MONTHLY REPORT
1 March to 31 March 1959

Engineering Staff
Materiel Support Branch

I. PROJECTS AND ACTIVITIES

A. MATERIEL SUPPORT BRANCH

1. Acceptance testing of GPT-T750 transm i osed the presence of 25X 1/
RF on &the key. This fault was corrected by a modification developed

for the purpose. This modification, however, caused a poor wave form which
required a seco tion. The first 30 transmitters delivered are being
25X1A6a modified at the Warehouse by representetives. Delivery of the 25X1.
remgining trensmitters, with modifications instaelled at the factory, has now
been approved. Acceptance testing of the initial 30, and the modified trans-
25X1A6a mitters now belng delivered, will resume in early April. 25X1A6a

2. Considersble time has heen devoted to crash shipments during the month.
Especially noticeable was the shipment of AS-3/CV-13/TP-3/RR/D-11 equipment to
25X1A6b ﬁ an This equipment was delivered to the Branch on the 9th of March
and wes received in the field on the 13th of March. Another shipment of a crash
nature was commenced with the first nine of forty PS-3 power supplies to
By expediting the first two partials, delivery was effected in & matter of six
days from receipt in MSB.

3. Type I Financisl Property Accounting Procedures were implemented et the
R&D Leboratory. All property at the Leboratory is recorded as being in use.
Value of this property amounted to $693,006.85. Finance and supply records were
reconciled completely at the end of March.

25X1A2d1 k. The first of the [l shipnents nas aeparted for- This ship- 29X’
ment weighed over 38,000 lbs. and included a major portion of materials required
for the initiation of the building and equipment installation phase of 25X
construction. The matter of the particular receivers to be provided for this
installation has not yet been resolved. The receivers will be shipped from Head-
quarters and will be either new SP-600's or 51-J's.

5. A requisition for an additional fomr AN/APR-9B equipments is being pro-
25X1A2d1 cessed to satisfy a requirement. Procurement of these sets is being effected
through an accommodation allotment.

6. Discussions are being held with the Office of Logistics to establish
and monitor procedures for the receipt of material transferred from the field
to Headquarters. It was discovered that many such shipments were being received
by the Depot and were being stored or transshipped without appropriate documenta-
tion. One facet of this problem has been the often unusual nature of such items
and the fact that insufficient identification informastion was availsble for catalog-
ing purposes.
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25X1A6a

T. Action has been initiated é%5%gkggg%e all material for one each
25X1A6a Position Transportable Station fron_ This
material is being relocated to the Depot. This completes initiation of
actions to remove all OC Strategic Reserve material from |GGG
Other dutles directly or indirectly related to the OC Strategic Reserve Program

have accounted for an estimated expenditure of approximately 2.25 man-months (360
man-hours) .

8. Disposal lists No. 5 and 6 produced under the OC Equipment Disposal Pro-
gram have been coordinated and processed. List No. 5 resulted from a determination
of obsolete items in Headquarters stocks and List No. 6 was & recapitulation of
obsolete items reported by field areas on the final Office of Logistics world-wide
Stock Status Report. These lists covered 51 items and bring total equipment declared
obsolete under the OC Disposal Listing Program to 276 line items.

B. MATERIEL CONTROL SECTION

1. The FY-59 Stock Procurement Program .is brogressing satisfactorily. Funds
conmitted to dete follows:

Allotment Committed March - 59 Total to Date

1. General Stock $106,152.15 $1,614,468.73
2. 0C-8PS/EA Stock 12,226,00 377, 421.49
3. Other SPS Stock 15,127.95 82,757.40
L. OC-E, R&D 315,207.84 950,436.02
5. 0OC/SPS/EA-R&D 59,226.63 458,927.72
6. Other SP, R&D @ = ceccccee- 373,647.88
Grand Total Committed to Date $3,857,659.24

2. Total number of requisitions prepared and/or approved by MCS during
March 1959 is 56 each, representing 185 line items. Of this total, 18 requisi-
tions (91 line items) were prepared by OL and reviewed by MSB/MCS. The remaining
38 requisitions were prepared by MSB/MCS. Five each corrections were necessary to
the OL originated requisitions. In addition & total of 254 requisitions (1929 line
items) were processed through MSB/MCS for posting, etc., as necesgsary.

3. Review of all hardware and spare perts received from the RS-6 and 6A
residual inventory has been completed. A totel of 334 individual line items were
reviewed. L6 each line items will be retained in stock for future equipment
support. A total of 288 line items will be disposed of on a "No requirement
bagis". Test equipment which was originally furnished as GFE to the contractor
will be reviewed for future requirement on a time-aveilable basis. This will
require the review of 74 individual pileces of test equipment.

k. A total of 108 LCN's were initiasted during this reporting period as
follows: ‘
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a. 37 each for new stock items

b. 7 each for limited standard action

¢. 47 each for obsolete and disposel action

d. 17 each for description changes, level changes, etc.

5. The following entries and/or additions were made to MCS files during
March 1959:

a. 248 each new descriptions in the Item Identification file
b. 270 each new entries in the Master Cross Index file
c. 18 each entries in the "Where Used" file

d. 629 each new descriptions in the "Department of Defense Nomencle.-
ture and Security" card file

6. Work on the identification, stock number assignment, etc., of parts used
in the CK-T7, GPT-T750, Motorolea Handie-Talkies, etc., has almost come to & complete
standstill. This is due to the considerable backlog of approximstely 125 new items
which various operational components (SP/EA, IMB, etec.) have requested be set up as
new stock items. This includes approximetely 85 new items for the KW-26 support.

C. TEST & INSPECTION SECTION

l. Projects and activities:

&. The figures below represent the amount of meterial processed by
T&I Sections during the month.

HQ BAW TOTAL

Cargo:

Vouchersg 293 9 302
Items 1,355 39 1,394
Pieces 37,889 1,300 39,189
Receiving:

Orders Lol 5 Lo6
Items 1,232 36 1,268
Pieces 31,906 1,235 33,141
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j2 (o] BAW TOTAL

PTI's

Vouchers 1k 1k
Items 35 35
Pieces T2 T2
Job Qrders:

Orders 8 8
Items 8 8
Pieces 63 63

b. A skate wheel conveyor system was installed through the T&I Shop
during this period to facilitate the processing of small items. Equipment
is now unboxed outside the Shop and is rolled inside to the technicians for
inspection and test, eliminating the undesirable noise of crate opening in
the test area and much of the labor involved in handling the gear.

¢. The Mechanical Section manufactured a drill jig for the Security
Division and commenced fabrication of two roll-around spur sections for the
conveyor system.

25X1A9a o a. _ was selected as an MSB Representative to the I%

Convention. While in New York City, he was asked to mske a trip to the
Plant in Mameroneck, New York, to discuss a modification to the GPT-750 for
improvement of the keyed waveshape.

25X1

e. BAW/T&I:

The technician at BAW reports that only four URT-11 Power Supply modifi-
cations remain to be performed.

f. Crystal Laboratory:

A total of 670 quartz crystal units were processed to the required
frequency and tolerance. The immediate work losd consists of eleven requi-

sitions for a total of 1566 cf{ystal units. Durin nth, 9,650 new
quartz crystal blaenks were received from Contractor. These 25X1A

units were checked and found to conform to the contract specifications.

g. Identification and Purification:

131 items were checked from the Receiving Section as stock replacements,
consisting of 26,089 pieces, of which 77 pieces were returned to that Section
for clarification of stock number or rejection. There were 3 rejection reports
written and one cancellation of rejection. 102 pieces of various groups found
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in the Warehouse were identified and placed in stock. Spare parts kits
for the RP-1, RR-2B, and RT-3 were broken down and pPlaced in stock. Groups

6130, 6135, and 6140 were completed this month and Group 6145 is currently
being worked.

D. FIELD SUPPORT SECTION

1. Projects and Activities:

a. During March, FSS processed 237 requisitions for 2,033 line
items. Trensactions of a particular interest were:

(1) Equipment to set-up a new sleeper station a.t_ 2F
was requisitioned and 1t 1 equipment was ordered to build up
25X1A6a
25X1A6a (2) -- 9 requisitions for 35 items.
25X1A2d1 (3) - - 15 requisitions for 196 items.
25X1A6a (3) - - 2 requisitions for 115 items for - 2!

25X1A6a

25X1A6a ' (&) -- > requisitions for 136 items for - 2!

(5) ‘requisition for 2 line items, and 7 requisitions
for

25X1A6b processed
wo each Telefunken D.F. Sets from stock earmsrked for

6) T
ﬁ have been requisitioned for is being 25)

(7) Trector for MBU's stored at _ was requisi- 25
tioned. _

E. LIAISON

1. Nineteen Requests for Liaison were received during the month of
March. Twenty-one tasks were completed during this period and st COB
31 March, ten tasks were pending completion. There has been a bresk in log~
Jam with Naval Research Laborstory and it now eppears that definite appoint-

ments can be made to resolve the Liaison tasks levied upon this office. Tasks
completed for the following offices gre:

8. OC-E (17 requests total)

1. MSB - (1 request)
2. RE&D - (7 requests)
3. B8EB - (8 requests)
. IMB - (1 request)
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b. 0OC-SP (2 requests total)

e. 0C-0 (2 requests total)

wing:
25X1A5a1 ; Pentagon - 0CSigO-R&D; SIGRD-6;
25X1A5a1 concerning the CV-2; Air Material Command-AFMSS; OSD-R&E; Munitions

Building - SIGRD-9, L; Contacts were also maintained with representatives
of the electronic menufacturers.

3. The Technical Liaison Officer spent four days, 23 through 26 March,
at the I.R.E. Convention in New York, gathering some 40 lbs. of literature on
new products and eguipment being offered by manufacturers in the electronic
field. A number of new contacts. were cultivated among menufacturing repre-
sentatives and other government agencies. Problems presented by members of
the Engineering Staff were discussed with appropriate persons while there, -
some were resolved, other require further development and refinement by the
manufacturers. :

h. ZLiaison office security functions during this period included:

8. T requests for clearances of commercial people

b. 66 reports of liaison of Agency personnel with other government
perscnnel

c. 6 requests for plant clearances of Agency personnel
d. 7 ADHoc certifications of Agency personnel to other agencies
5. The R& file of clearance renewsls has been screened, reviewed and
completed. This accounts for the 66 requests for clearances in the reports of
liaison. It is now considered current.
¥. LIBRARY
1. During the period 1 March 1959 through 31 March 1959, the Library
received and processed 771l written and/or verbal requests for reference

service, technical information, and/or procurement of documents and publica-
tions.

2. The Engineering Library in turn submitted:
a. 58 requests to OCR/Library for loan of books and documents
b. 203 requests to OCR/Book Order for purchase of publications

c. 33 letters to U.S. commercial concerns for technical information

P78-02820A000500020083-3
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3. 1In addition, routine clericsl, administrative, and other Library
duties were performed, such as cataloging and classification of publica-
tions, anelysis and dissemination of intelligence reports, typing memos,
dispatches, reports, requisitions, reproduction requests, etc.

IT. ADMINISTRATIVE

A. FPCS
”‘“' 25X1C4a

25X1A9a 1. departed
for overseas agsignment at

B. TRANSFERS

1. reassigned from OC-S to MSB/MCS
. transferred from OC-T to MSB/MCS
25X1A9%9a
3. ansferred from MCS to FSS
L, ferred from MCS to secretary MSB
5. sferred from MSB to R&D
c. Eap
. - 23 March - T&I
25X1A9%9a
2. rch 1959 - T&I
D. TDY 25X1A6a
5X1A9a 1. arch - 3 April 1959 - o[ G zox Special
25X1A9a Projects Staff, - 31 March 1959 - from T&I to the Field Support
Section.
E. Train
F. OTHER
>X1A9a 1.

retur to MCS after a brief respite as an
X1C4a integree wi e .

X1A9a 2. resigned from the Agency for the purpose of becoming
g full-time student at CREI.

B i
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